CROSSTOWN LRT
Chaplin-Avenue CLC
May 6, 2020
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Chaplin Station Construction Update

Activity Approx. Date & Duratio

Dewatering System
Maintenance

Latimer Ave and Eglintol Weeklyor as needed into

Ave work zone and 2021
_ _ Shoppers Drug Mart 5:00a.m¢ 8:00 a.m. for
Cleaning of tanks using hydr :
parking lot one (1) hour
vacuum truck
UnderwayMondayc

Extended Hours for Deep Station Box beneath Sunday, 24 hours through:
Excavation of the Station Eglinton Ave (access fro
Box and Tunnel the Main Entrancework A Late May 202@ Tunnel

Demolition zone) Demo
A Mid-June 202@; Excavation

Tertiary Entrance

_ South side of Eglinton
Construction

Ave, east of Chaplin Cre
and adjacent Toronto Fir
Station 135

Underway into Winter 2021

Concrete works and rebar

installation
METROLINX



Chaplin Station Construction Update

Activity Approx. Date & Duratio

Main Entrance
Construction

North side of Eglinton
Ave, between Chaplin
Cres andsilgormAve
(former ChaplirParkette

Underway into Winter 2021

Concrete works, mechanical
and electrical work

May 6, 2020 from 4:00 a.m

Tower Crane Installation Tertiary Entrance
y ¢ 11:00 p.m.

Intersection Closure for
Traffic Bridge Removal
and Utility Reinstatement

Intersection of Chaplin  Early June 2020 for appro
Cres and Eglinton Ave one (1) month

Station Box Construction
Beneath Eglinton Ave  Beginning June 2020

Structural Works
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Current Construction

Configuration

Until early June 2020
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Upcoming Concrete Pours

A Several concrete pours will be conducted Tertiary Entrance

between May and June 2020 at the Main A May6 A May 12
and Tertiary entrances A May11 A May 15
A May 20 A May 22
_ A May 23
A The concrete will form the walls and slabs A May 27
of the Tertiary Entrance and Station Box A June 2

beneath Eglinton Ave

A Concrete pumps will be placed within work
zones and concrete trucks will queue in
traffic tapers before entering the work
zone; 10+ concrete trucks per hour

A Concrete pours will begin as early as 5:00
a.m. and last for five (5) or more hours

A Pours may be rescheduled due to inclement
weather
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Tower Crane Installation

A

As early as May 6, a tower crane will be installed at the Tertiary Entrance
between 4:00 a.m¢ 11:00 p.m.

The crane will be used to lift equipment and materiaamd-out of the
station box and shaft

While the crane is installed, the following traffic changes will be in effect:

I Chaplin Cres will be closed b/w Eglinton Ave and Russell Hill Rd; emergency
service vehicles excepted

I The ChaplirRussell Hill laneway will be closed; local access from east end of
laneway

i Parking on Russell Hill Rd will be prohibited to make way for TTC detour

TTC bus route #1@lencairrwill detour on Russell Hill Rd
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Tower Crane Installation

METROLINX TTC Route 14 Detour
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Crane Swing Diagram
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